

- Exchange of the vacuum chambers in TH2: material acquisition done, still targeting January installation.
- Particle counter for miniCBM chamber – in January.
- Fluorescent screen for miniCBM – full integration to CUPID still pending (software not ready).
- Rubbish successfully removed from NE8 (many thanks to Christoph and Beata).
- Ongoing review of HTP optics in preparation for BI experiment.

